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MEMORANDUM 
 

 
To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  June 1, 2018 

 

Re:  Local Technical Assistance (LTA) Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 213 local projects have been initiated. Of these, 172 projects have 

been completed, and the remainder are under development.   

 

Further detail on LTA project status can be found in the attached project status table. Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics.   

 

ACTION REQUESTED: Information 
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes  

Algonquin-Cary sub area plan Brandon 

Nolin 

Mar. 2018- 

June 2019 

Staff 

assistance 

Scoping complete. IGA approved on April 24 with Steering Committee 

kick-off anticipated in May. 

Beach Park regional bike plan John 

O’Neal 

Jan. 2018-

June 2019 

Consultant 

assistance 

Scoping underway. 

Beecher comprehensive plan Ricardo 

Lopez 

Jan. 2018-

June 2019 

Consultant 

assistance 

Consultant selection underway.  

Bensenville zoning update (see 

website) 

Jake Seid Oct. 2015-

July 2018 

Staff 

assistance 

Module 3 of 3 has been drafted by the CMAP project team, and will be 

reviewed by Village staff in May.   

Berwyn stormwater 

management plan (see 

website) 

Kate 

Evasic 

May 2017-

June 2018 

Consultant 

assistance 

The consultant continued to make progress drafting the plan and 

stormwater concepts. 

Bridgeport/Canaryville 

priorities plan 

Noah 

Boggess 

Jan. 2018-

Dec. 2018 

Staff 

assistance 

Convened first Advisory Committee meeting in mid-April. Beginning 

outreach, mostly through stakeholder interviews, in May. 

Campton Hills zoning and 

subdivision regulations 

Kristin 

Ihnchak 

July 2014-

Dec. 2018 

Consultant 

assistance 

No update. 

Channahon comprehensive 

plan 

Brandon 

Nolin 

Mar. 2018-

Sept. 2019 

Consultant 

assistance 

Steering Committee kick-off conducted on April 30. Community 

Workshop and additional outreach being scheduled for May and June. 

Chicago North River 

Communities  neighborhood 

plan (see website) 

Brian 

Daly 

Nov. 2015- 

May 2018 

Staff 

assistance 

A public open house for the draft plan took place on April 17 at Roosevelt 

High School. Staff is revising the draft plan based on stakeholder 

feedback.  

Chicago Pilsen-Little Village 

neighborhood plan (see 

website) 

Ricardo 

Lopez 

Dec. 2013- 

Dec. 2017 

Staff 

assistance 

Project is complete, though pending Chicago Plan Commission approval. 

Chicago Riverdale area 

transportation plan 

Tony 

Manno 

Nov. 2016-

Sept. 2018 

Consultant 

assistance 

A steering committee meeting was held on April 13 to review the draft 

plan. Comments are due to the consultant by April 27. 

Chinatown Parking Study Lindsay 

Bayley 

Feb. 2018 – 

Aug. 2019 

Staff 

assistance 

CMAP sent the scope of work to CBCAC for review and is processing the 

MOU for signature. A base map for parking counts was developed. 

Cook County (Maine-

Northfield) unincorporated 

area plan (see website) 

Jake Seid July 2016-

July 2018 

Staff 

assistance 

The draft Comprehensive Plan and Benefit-Cost Analysis have been 

revised based on input by the Steering Committee. A public open house 

was held on May 2. 

Des Plaines comprehensive 

plan 

Heidy 

Persaud 

Nov. 2016-

June 2018 

Staff 

assistance 

A steering committee meeting was held on April 11 to review the draft 

Key Recommendations memo.  CMAP staff is drafting the plan. 

http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-stormwater
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes  

DuPage County Corridor 

Study 

Lindsay 

Bayley 

Jan. 2018 – 

June 2019 

Consultant 

assistance 

RFP submittals were reviewed and two consultant teams were 

interviewed. A final recommendation will be sent to the Board for 

approval. 

Far South CDC Existing 

Conditions and Market 

Analysis 

Katanya 

Raby 

(Henry) 

Apr. 2018-

Apr. 2019 

Staff 

assistance 

Scoping underway. 

Forest Preserve of Cook 

County river trail feasibility 

study 

John 

O’Neal 

Jan. 2018-

Apr. 2019 

Staff 

assistance 

Draft scope-of-work completed and reviewed/approved by FPDCC.  

MOU created and transmitted to FPDCC; awaiting signature.  Project 

cost/budget currently being developed. 

Frankfort Plan Commissioner 

training 

Maggie 

Jarr 

Jan. 2018- 

June 2018 

Staff 

assistance 

CMAP staff is developing content for the second of three trainings. 

Glenview sustainability 

ordinance review 

Kelsey 

Pudlock 

May 2018- 

Dec. 2018 

Staff 

assistance 

Scoping underway. 

Governors State University green 

infrastructure plan 

Holly 

Hudson 

June 2015- 

Apr. 2018 

Consultant 

assistance 

The consultant completed compiling and submitted the final GIS dataset.  CMAP 

staff organized all the deliverables and transmitted them to GSU for their files.  

Project is complete.  

Harvard zoning update Jake Seid Jan. 2017-

Jun. 2018 

Consultant 

assistance 

A public open house for the draft UDO is scheduled for May 9. 

Huntley zoning update Patrick 

Day 

May 2015-

May 2017 

Consultant 

assistance 

No update. 

Illinois International Port 

District planning priorities 

report 

Elizabeth 

Scott 

Apr. 2018-

Apr. 2019 

Staff 

assistance 

Scoping is nearly complete. Staff have conducted a site visit and continue 

to meet with project partners. 

 

Joliet Chicago Street plan Stephen 

Ostrander 

Dec. 2016-

May 2018 

Consultant 

assistance 

Consultants presented their vision and plan for Chicago Street and the 

new Downtown public square to the general public at a well-attended 

event on April 18. 

Public Water Commission 

water supply planning 

Nora Beck Jan. 2018- 

Dec. 2019 

Consultant 

assistance 

Consultants and ISWS continue to meet communities in western Will 

County to discuss water demand and supply issues. Strategic planning 

discussions continue. The City of Joliet has issued an RFQ for an 

alternative water source study. 

Justice I&M Canal trail 

extension feasibility study 

John 

O’Neal 

Jan. 2018- 

June 2019 

Consultant 

assistance 

Steering Committee formed and first SC meeting took place April 20.  

Data collection and existing conditions analysis, as well as stakeholder 

outreach, underway. 
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes  

Kane County / Mill Creek 

watershed-based plan 

Holly 

Hudson 

Oct. 2017-

Oct. 2019 

Staff 

assistance 

CMAP continued watershed resource inventory data compilation and 

mapping, and began preparations for field data collection.  Staff also met 

with Kane County and Fox River Study Group personnel to discuss 

pollutant load modeling.  

Lisle downtown parking plan 

(see website) 

Lindsay 

Bayley 

Mar. 2016-

May 2018 

Staff 

assistance 

Internal review is complete and the draft has been sent to the Village of 

Lisle for review. The steering committee will receive copies of the draft 

after approval from the Village, likely in early May.  

Lower Salt Creek Watershed-

based Plan (see website) 

Holly 

Hudson 

Jan. 2016-

Mar. 2018 

Staff 

assistance 

Editing of final plan continued, including QA/QC of detention basin 

inventory data, recent water quality data, and BMP data and information.   

Maywood Zoning Reference 

Guide 

Maggie 

Jarr 

Jan. 2018- 

June 2018 

Staff 

assistance 

CMAP staff is drafting the reference guide. 

McHenry County Fox River 

corridor study (see website) 

Kate 

Evasic 

Sept. 2016-

July 2018 

Staff 

assistance 

CMAP staff is drafting the plan. The transportation consultant conducted 

an initial assessment of the bicycle and pedestrian network, which was 

presented to McHenry County staff on April 26. 

McHenry County Council of 

Governments Shared Services 

Study 

Maggie 

Jarr 

May 2018- 

Sept. 2019 

Staff 

assistance 

CMAP staff finalized the scope of work and is drafting the MOU and 

IGA to be signed and adopted by the McHenry County Council of 

Governments (MCCG). CMAP staff and MCCG worked together to 

determine the membership of the project Advisory Committee in 

March. 

McKinley Park Development 

Council neighborhood plan 

Ricardo 

Lopez 

Jan. 2018-

Dec. 2019 

 

Staff 

assistance 

Preliminary research is underway with Steering Committee kick-off 

anticipated in early May.  

North Avenue corridor plan Cindy 

Cambray 

Jan. 2018-

Dec. 2018 

 

Staff 

assistance 

MOU has been signed by applicant. Local contribution has been collected. 

Scoping is near completion. Steering Committee kick-off is scheduled for 

early May. 

North Lawndale community 

plan (see website) 

Brandon 

Nolin 

Feb. 2016- 

Aug. 2018 

Staff 

assistance 

Public open house was held on April 21 with over 250 participants. Draft 

plan open for review through May with final revisions due in June. 

Adoption anticipated in August. 

Oswego, Montgomery, and 

Yorkville shared water 

treatment plant study 

Nora Beck Jan. 2018- 

June 2019 

Consultant 

assistance 

Consultant has started to outline the structure of the guidelines and 

conduct research into options. 

http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
http://www.cmap.illinois.gov/programs-and-resources/lta/lower-salt-creek
http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river-mchenry-lake
http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes  

Palos Park bikeways and trails 

plan (see website) 

John 

O’Neal 

Apr. 2017-

Apr. 2018 

Consultant 

assistance 

Draft plan complete.   CMAP review/comments incorporated.  Steering 

Committee meeting took place April 12 (to review draft plan).  Work on 

prioritization and 5% engineering drawings for one project underway. 

Robbins stormwater, TOD, and 

industrial area plan 

Kelwin 

Harris 

Jan. 2018- 

June 2019 

Staff 

assistance 

Scoping is complete. Continuing meetings with RTA, MWRD and other 

project partners to begin outreach phase for TOD & Industrial area. 

Steering committees have been formed. Project kickoff meeting with 

committees scheduled.  

Sandwich planning priorities 

report 

Jared 

Patton 

Jan. 2018-

Dec. 2018 

Staff 

assistance 

CMAP staff are working with City officials to identify stakeholders for 

interviews on May 30-31. Work continues on the report document. 

Sauk Village comprehensive 

plan update 

Stephen 

Ostrander 

Mar. 2018-

Sept. 2019 

Consultant 

assistance 

On April 13, the consultant team, Village staff and Mayor, and CMAP 

staff held the project kickoff meeting to plan next steps and determine the 

composition of the project Steering Committee.  

South Elgin zoning update (see 

website) 

Patrick 

Day 

Oct. 2014-

July 2018 

Staff 

assistance 

No update. 

South Holland comprehensive 

plan (see website) 

Stephen 

Ostrander 

Apr. 2015-

May 2018 

Staff 

assistance 

No update (CMAP staff is awaiting Village scheduling of presentation of 

plan to the Planning & Zoning Committee and Board of Trustees for 

adoption). 

South Suburban Mayors and 

Managers Association Pilot 

Circuit Rider Program 

Patrick 

Day 

May 2018- 

May 2020 

Staff 

assistance 

Scoping underway. 

Villa Park zoning ordinance Patrick 

Day 

July 2015-

May 2018 

Consultant 

assistance 

Final Draft zoning ordinance is scheduled for consideration at the May 7 

Village Board meeting. 

Westchester zoning ordinance Maggie 

Jarr 

Nov. 2014-

May 2018 

Consultant 

assistance 

No update. 

Wilmington downtown plan 

(see website) 

Maggie 

Jarr 

Jan. 2017-

May 2018 

Staff 

assistance 

The draft Wilmington Downtown Plan was sent to Staff and the Steering 

Committee in April. A Steering Committee meeting is scheduled for May 

3 to review the draft plan. 

 

### 

 

https://palosparkbikewayplan.wordpress.com/ideas/
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/south-holland
http://www.cmap.illinois.gov/programs-and-resources/lta/wilmington

